

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES  
NOT INCLUDED IN ANNEX 1 TO THE CONVENTION AS OF SEPTEMBER 30, 2020**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP)  
(IA-Implementing Agency, EA-Enabling Activity)*

| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 1. Afghanistan | UNEP   | 13-Oct-2019 (BUR 1)                       | 04-Apr-2019 (BUR 2)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.  |
| 2. Albania     | UNDP   | BUR 1 under preparation                   | 24-Oct-2017 (BUR 1)                      | 02-Feb-2018                                  | Not applicable                               | 07-Jun-2018            | 352,000 as part of the EA proposal (852,000) for FNC and BUR 1     | 27-Nov 2018                                 | 314,592   | December 2020                                      | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1. |

| Party                  | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                   | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 3. Algeria             | UNDP   | BUR 1 under preparation                   | 19-Apr-2018 (BUR 1)                      | 10-May-2018                                  | Not applicable                               | 17-Dec-2018            | 352,000 as part of the EA proposal (852,000) for TNC and BUR 1 | 31-Aug-2019                                 | 29,141  | October 2021                                       | March 2022                                    | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and setbacks in mobilizing national and international consultants.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.                          |
| 4. Angola              | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 20-Sep-2017            | 352,000  | 07-Aug-2018                                 | 60,000  | June 2021  | September 2021                                | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and setbacks in national procurement and approval processes for international experts.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 5. Antigua and Barbuda | --     | 03-Mar-2020 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.  |
| 6. Argentina           | --     | 27-Nov-2019 (BUR 3)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 4 preparation has not been initiated.   |

| Party         | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                     | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 7. Armenia    | UNDP   | 05-May-2018 (BUR 2)                       | 24-Jan-2019 (BUR 3)                      | 28-Feb-2019                                  | Not applicable                               | 02-Jul-2019            | 352,000  | 31-Aug-2019                                 | 158,879   | January 2021                                       | April 2021                                    | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: 50-75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.                     |
| 8. Azerbaijan | UNEP   | 26-Sep-2018 (BUR 2)                       | 04-Apr-2019 (BUR 3)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000  | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program CEO endorsed on 31-Jul-2020.   |
| 9. Bahamas    | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 31-Jul-2018            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR | 16-Aug-2018                                 | 100,000   | March 2022   | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 06-Jul-2017 following a major amendment. |

| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 10. Bahrain    | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 22-Aug-2016            | 352,000  | 06-Sep-2016                                 | 245,000   | May 2020   | December 2020                                 | <input checked="" type="checkbox"/> All components completed.<br><input checked="" type="checkbox"/> The BUR concept is new and has been challenging for national experts to comprehend and design the MRV framework that takes into consideration existing national policies and procedures regarding environmental impact assessments and environment licensing.<br><input checked="" type="checkbox"/> Submission date delayed due to internal government decisions on submission of BUR.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 11. Bangladesh | UNDP   | BUR 1 under preparation                   | 20-Nov-2017 (BUR 1)                      | 02-Feb-2018                                  | Not applicable                               | 05-Nov-2018            | 352,000  | Not yet disbursed                           | Not yet disbursed                                     | September 2022                                     | December 2022                                 | <input checked="" type="checkbox"/> Project under inception phase.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and setbacks in government approval process of the BUR project document.  |
| 12. Belize     | UNDP   | BUR 1 under preparation                   | 07-Nov-2016 (BUR 1)                      | 28-Nov-2016                                  | Not applicable                               | 24-May-2017            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 31-Jul-2017                                 | 651,897   | July 2020  | October 2020                                  | <input checked="" type="checkbox"/> All BUR 1 components completed.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.   |
| 13. Benin      | UNEP   | 24-Oct-2019 (BUR 1)                       | 04-Apr-2019 (BUR 2)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.   |

| Party                      | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 14. Bhutan                 | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 19-Oct-2016            | 352,000  | 19-Dec-2016                                 | 50,000  | December 2020                                      | February 2021                                 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Other Information: 50-75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 15. Bosnia and Herzegovina | UNDP   | 13-Jun-2017 (BUR 2)                       | 21-Aug-2017 (BUR 3)                      | 21-Aug-2017                                  | Not applicable                               | 08-Jan-2018            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | 28-May-2018                                 | 271,970   | September 2021                                     | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.  |
| 16. Botswana               | --     | 06-Nov-2019 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated.<br><input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat.   |
| 17. Brazil                 | --     | 02-Mar-2019 (BUR 3)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for 5NC combined with BUR 4 preparation has been initiated. Full Size Project EA request under development.  |

| Party            | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 18. Burkina Faso | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 16-Nov-2015            | 352,000                      | 14-Jun-2016                                 | 160,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Limited expertise on the use of IPCC 2006 guidelines and data accessibility delayed project implementation as planned.<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 19. Burundi      | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 12-Oct-2017            | 352,000                      | 20-Dec-2017                                 | 150,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and changes in the project management team.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.  |

| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 20. Cabo Verde | UNDP   | BUR 1 under preparation                   | 09-May-2019                              | 16-May-2019                                  | Not applicable                               | 25-Nov-2019            | 352,000 as part of the EA proposal (852,000) for the FNC, BUR 1    | Not yet disbursed                           | Not yet disbursed                                     | September 2021                                     | October 2021                                  | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Expected submission date delayed due to setbacks in recruiting project staff and procurement issues.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.      |
| 21. Cambodia   | --     | 13-Aug-2020 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.  |
| 22. Cameroon   | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 01-Dec-2017            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 03-Jan-2018                                 | 240,000   | December 2021                                      | June 2022                                     | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

| Party                        | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA                                | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|------------------------------|--------|---|--|--|--|---|------------------------------|---|---|--|---|--|
| 23. Central African Republic | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 20-Sep-2017   | 352,000                      | 29-Nov-2017                                 | 175,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.   |
| 24. Chad                     | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 27-Sep-2017   | 352,000                      | 26-Jan-2018                                 | 77,500  | June 2022  | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and changes in project management team.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 25. Chile                    | UNDP   | 03-Dec-2018 (BUR 3)                       | 10-Apr-2020 (BUR 4)                      | 06-May-2020                                  | Not applicable                               | Agency project document under review for IA clearance | 352,000                      | Not yet disbursed                           | Not yet disbursed                                     | December 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: >75% Completed<br><input checked="" type="checkbox"/>  |



| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 26. China      | --     | 25-Jun-2019 (BUR 2)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 preparation has been initiated.<br><input checked="" type="checkbox"/> Full Size Project EA request submitted to the GEF Secretariat for inclusion under the December 2020 Work Program.   |
| 27. Colombia   | UNDP   | 28-Dec-2018 (BUR 2)                       | 03-Apr-2020 (BUR 3)                      | 06-May-2020                                  | Not applicable                               | 29-Sep-2020            | 352,000                      | Not yet disbursed                           | Not yet disbursed                                     | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> Agency project document is under signature process.   |
| 28. Comoros    | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 19-Feb-2016            | 352,000                      | 13-Apr-2016                                 | 165,000   | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Expected submission delayed due to Covid-19 related reasons, limited national expertise for preparation of sectoral reports and use of 2006 IPCC guidelines, and institutional changes.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 29. Congo      | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 20-Sep-2017            | 352,000                      | 01-Aug-2018                                 | 10,000  | August 2022  | November 2022                                 | <input checked="" type="checkbox"/> Project implementation plan approved on 11-Aug-2020.<br><input checked="" type="checkbox"/> Project under inception phase.<br><input checked="" type="checkbox"/> Delays in commencement of the project due to institutional changes.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.   |
| 30. Costa Rica | --     | 23-Dec-2019 (BUR 2)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 3 preparation has been initiated.<br><input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat.   |

| Party                            | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 31. Cote d'Ivoire                | UNEP   | 19-Jul-2018 (BUR 1)                       | 07-Mar-2018 (BUR 2)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 18-Nov-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 03-Feb-2020                                 | 20,000  | October 2022                                       | December 2022                                 | <input checked="" type="checkbox"/> Project implementation plan under review by IA.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program was CEO endorsed on 03-May-2019.  |
| 32. Cuba                         | UNDP   | BUR 1 under preparation                   | 28-Apr-2017 (BUR 1)                      | 02-Jun-2017                                  | Not applicable                               | 27-Nov-2017            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 13-Mar-2018                                 | 570,348   | September 2020                                     | December 2020                                 | <input checked="" type="checkbox"/> All BUR 1 components completed.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.   |
| 33. Democratic Republic of Congo | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 18-Sep-2015            | 352,000  | 11-Feb-2016                                 | 240,000   | December 2020                                      | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Expected submission delayed due to Covid-19 related reasons and changes in the banking system that resulted in delays in receipt of project funds.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 34. Djibouti                     | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 30-Jan-2017            | 352,000  | 09-Feb-2018                                 | 10,000  | Not yet determined                                 | Not yet determined                            | <input checked="" type="checkbox"/> Project implementation plan under preparation.<br><input checked="" type="checkbox"/> Delays in project commencement due to executing agency's limited capacity.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.  |

| Party                  | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 35. Dominica           | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 07-Jan-2016            | 352,000  | 16-Mar-2016                                 | 10,000  | March 2023   | December 2023                                 | <input checked="" type="checkbox"/> Project implementation plan completed.<br><input checked="" type="checkbox"/> Limited expertise and hurricane impact delayed preparation of the project implementation plan.<br><input checked="" type="checkbox"/> Ongoing discussions between IA and executing agency on changing the project execution modality as requested.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |
| 36. Dominican Republic | --     | 21-May-2020 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has not been initiated.   |
| 37. Ecuador            | UNDP   | 21-Sep-2016 (BUR 1)                       | 20-Nov-2018 (BUR 2)                      | 17-Jan-2019                                  | Not applicable                               | 23-Aug-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 09-Dec-2019                                 | 463,922   | June 2021  | August 2021                                   | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: <25% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and review of Reference Level of Forest Emissions per UNFCCC recommendation in June 2020.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2. |
| 38. Egypt              | --     | 20-Dec-2019 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation has not been initiated.   |
| 39. El Salvador        | --     | 29-Sep-2018 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated.<br><input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat.  |

| Party                 | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|-----------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 40. Equatorial Guinea | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 18-Jul-2016            | 352,000                      | 28-Oct-2016                                 | 155,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-70% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.  |
| 41. Eritrea           | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 05-Jan-2016            | 352,000                      | 02-Mar-2016                                 | 164,418   | October 2020                                       | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to limited human and technical capacity to prepare sectoral reports and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party        | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|--------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 42. Eswatini | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 12-Oct-2017            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 10-Jan-2018                                 | 259,396   | September 2021                                     | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to changes in executing agency's leadership structure and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 43. Fiji     | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 20-Feb-2019            | 352,000  | 10-Apr-2019                                 | 90,000  | August 2022  | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: Not yet initiated<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Commencement delayed due to lengthy national approval processes for the project.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |

| Party       | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|-------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 44. Gabon   | UNEP   | BUR 1 under preparation                   | 31-Mar-2015 (BUR 1)                      | 12-May-2015                                  | Not applicable                               | 01-Sep-2015            | 352,000                      | 11-Apr-2016                                 | 200,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and changes in project management, institutional structures & changes in procedures for administering donor funds within the Government.  |
| 45. Gambia  | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 12-Nov-2015            | 352,000                      | 06-Jun-2016                                 | 76,200  | May 2021   | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to lengthy processes in setting up project institutional structure and limited national expertise.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 46. Georgia | --     | 13-Jun-2019 (BUR 2)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 3 preparation has been initiated.<br><input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat.   |

| Party         | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 47. Ghana     | UNEP   | 19-Feb-2019 (BUR 2, revised)              | 07-Mar-2018 (BUR 3)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 25-Sep-2019            | 352,000  | 13-Jan-2020                                 | 100,000   | August 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program that was CEO endorsed on 03-May-2019.   |
| 48. Guatemala | UNDP   | BUR 1 under preparation                   | 12-Jun-2017 (BUR 1)                      | 27-Jul-2017                                  | Not applicable                               | 02-Nov-2017            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 26-Jun-2018                                 | 553,564   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: 50-75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, staff turnover, and delays in development of time-series of GHG emissions.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |

| Party             | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|-------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 49. Guinea        | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 22-Oct-2015            | 352,000                      | 15-Jul-2016                                 | 153,000   | June 2022  | November 2022                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Delays in project implementation progress due to executing agency's limited capacity and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 50. Guinea-Bissau | --     | 22-Sep-2020 (BUR 1)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation has not been initiated.  |
| 51. Guyana        | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 21-Apr-2016            | 352,000                      | 16-Mar-2017                                 | 60,000  | June 2022  | December 2022                                 | <input checked="" type="checkbox"/> Project under inception phase.<br><input checked="" type="checkbox"/> There were delays in commencement of the project due to the late completion of the project implementation plan and setting up institutional structures.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |



| Party        | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA             | Total amount approved (US\$)  | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|--------------|--------|---|--|--|--|------------------------------------|---|---|---|--|---|--|
| 52. Haiti    | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 01-Sep-2015                        | 352,000   | 16-Feb-2016                                 | 32,800  | June 2022  | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, limited technical capacity, and COVID-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 53. Honduras | UNDP   | BUR 1 under preparation                   | 26-Feb-2014 (BUR 1)                      | 02-May-2014                                  | Not applicable                               | 24-Feb-2015                        | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1                            | 18-Mar-2015                                 | 851,409   | September 2020                                     | October 2020                                  | <input checked="" type="checkbox"/> All BUR 1 components completed.<br><input checked="" type="checkbox"/> Expected submission date delayed due to technical review of all documents.<br><input checked="" type="checkbox"/> Note: BUR included in the EA proposal for TNC and BUR 1.  |
| 54. India    | UNDP   | 31-Dec-2018 (BUR 2)                       | 10-Apr-2020 (BUR 4)                      | 04-May-2020                                  | 03-Jun-2020                                  | Project document under development | 1,500,000 for BUR work as part of the full project proposal (4,566,000) for the FNC and BUR 4 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020.<br><input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development.   |

| Party         | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA             | Total amount approved (US\$)  | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|---------------|--------|---|--|--|--|------------------------------------|---|---|---|--|---|---|
| 55. Indonesia | UNDP   | 21-Dec-2018 (BUR 2)                       | 14-Nov-2019 (BUR 4)                      | 20-Nov-2019                                  | 19-Dec-2019                                  | Project document under development | 1,018,000 for BUR work as part of the full project proposal (2,852,000) for the FNC and BUR 4 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | June 2023                                     | <input checked="" type="checkbox"/> Indonesia plans to submit its BUR 3 in 2021 using state budget and other sources.<br><input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019.<br><input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development.   |
| 56. Iraq      | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 19-Dec-2017                        | 352,000 as part of the EA proposal (852,000) for the SNC and BUR 1                            | 26-July-2018                                | 400,500   | March 2022   | July 2022                                     | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 57. Jamaica   | UNDP   | 18-Nov-2016 (BUR 1)                       | 29-Nov-2019 (BUR 2)                      | 21-Jan-2020                                  | Not applicable                               | 17-Aug-2020                        | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2                            | Not yet disbursed                           | Not yet disbursed                                     | August 2021  | January 2022                                  | <input checked="" type="checkbox"/> Project under inception phase<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.  |

| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)  | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------|--------|---|--|--|--|------------------------|---|---|---|--|---|---|
| 58. Jordan     | UNDP   | 08-Nov-2017 (BUR 1)                       | 04-Jun-2018 (BUR 2)                      | 05-Nov-2018                                  | Not applicable                               | 21-Jan-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2      | 30-May-2019                                 | 254,278   | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2. |
| 59. Kazakhstan | UNDP   | 01-Apr-2020 (BR 4)                        | 30-Nov-2018 (BR 5)                       | 11-Apr-2019                                  | Not applicable                               | 26-Jul-2019            | 352,000 as part of the EA proposal (852,000) for the NC 8 and BR 4/BR 5 | 01-Oct-2019                                 | 219,687   | June 2022  | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: 25-50% Completed<br><input checked="" type="checkbox"/> Note: BR 5 included in the EA proposal for NC 8 and BR 4/BR 5.  |
| 60. Kenya      | UNEP   | BUR 1 under preparation                   | 07-Mar-2018 (BUR 1)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1      | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project start is pending financial closure of the SNC.<br><input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.  |

| Party                                | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|--------------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 61. Kiribati                         | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 26-Jan-2016            | 352,000  | 14-Mar-2016                                 | 80,000  | September 2022                                     | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> The project has experienced delays due to changes in project management team and limited national expertise.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 62. Kuwait                           | UNEP   | 30-Sep-2019 (BUR 1)                       | 04-Apr-2019 (BUR 2)                      | 15-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.   |
| 63. Kyrgyzstan                       | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 21-Dec-2017            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 18-Apr-2018                                 | 370,000   | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50-% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 25-50-% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the Full-Size Project that was CEO endorsed on 06-Jul-2017 following a major amendment.                             |
| 64. Lao People's Democratic Republic | --     | 28-Jul-2020 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation has not been initiated.   |

| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 65. Lebanon    | --     | 13-Oct-2019 (BUR 3)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 4 preparation has not been initiated.  |
| 66. Lesotho    | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 18-Sep-2015            | 352,000                      | 14-Mar-2016                                 | 330,000   | October 2020                                       | December 2020                                 | <input checked="" type="checkbox"/> All components completed.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |
| 67. Liberia    | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 07-Jan-2016            | 352,000                      | 16-Mar-2016                                 | 283,333   | October 2020                                       | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 68. Madagascar | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 24-Apr-2016            | 352,000                      | 05-May-2016                                 | 10,000  | Not yet determined                                 | Not yet determined                            | <input checked="" type="checkbox"/> Project implementation plan under review by IA.<br><input checked="" type="checkbox"/> Delays in project commencement due to executing agency's limited capacity.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |
| 69. Malawi     | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 29-Oct-2015            | 352,000                      | 26-Feb-2016                                 | 317,500   | September 2020                                     | December 2020                                 | <input checked="" type="checkbox"/> All components completed.<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |

| Party        | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA                                | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|--------------|--------|---|--|--|--|---|--|---|---|--|---|--|
| 70. Malaysia | UNDP   | 27-Sep-2018 (BUR 2)                       | 27-Jun-2019 (BUR 3)                      | 16-Aug-2019                                  | Not applicable                               | Agency project document under review for IA clearance | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | Not yet disbursed                           | Not yet disbursed                                     | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.  |
| 71. Maldives | --     | 20-Oct-2020 (BUR 1, revised)              | --                                       | --   | --   | --  | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.  |
| 72. Mali     | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 01-Sep-2015   | 352,000  | 11-Feb-2016                                 | 166,550   | December 2020                                      | September 2021                                | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to long procurement process, availability of national experts, and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party                | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA                                | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|----------------------|--------|---|--|--|--|---|--|---|---|--|---|--|
| 73. Marshall Islands | UNDP   | BUR 1 under preparation                   | 13-Jun-2019 (BUR 1)                      | 18-Jul-2019                                  | Not applicable                               | Agency project document under review for IA clearance | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | Not yet disbursed                           | Not yet disbursed                                     | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> Agency project document under review for UNDP clearance.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.  |
| 74. Mauritania       | UNEP   | 14-Mar-2016 (BUR 1)                       | 16-Mar-2016 (BUR 2)                      | 04-May-2016                                  | 09-Jun-2016                                  | 27-Sep-2017   | 352,000  | 24-Nov-2017                                 | 317,453   | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.   |
| 75. Mauritius        | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 24-Dec-2015   | 352,000  | 09-Mar-2016                                 | 190,000   | October 2020                                       | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: 50-75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and limited technical knowledge on the development of emission factors.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party                                | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|--------------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 76. Mexico                           | UNDP   | 16-Apr-2019 (BUR 2, revised)              | 06-Mar-2020 (BUR 3)                      | 27-Mar-2020                                  | Not applicable                               | 29-Sep-2020            | 352,000  | Not yet disbursed                           | Not yet disbursed                                     | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> Agency project document under signature process.<br><input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: <25% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.                |
| 77. Micronesia (Federated States of) | UNDP   | BUR 1 under preparation                   | 02-Jun-2016 (BUR 1)                      | 15-Sep-2016                                  | Not applicable                               | 31-Jan-2019            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 27-Sept-2019                                | 103,167   | April 2021   | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Project activities delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC and BUR 1. |
| 78. Mongolia                         | UNEP   | 30-Aug-2017 (BUR 1, revised)              | 07-Mar-2018 (BUR 2)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 02-Aug-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 23-Oct-2019                                 | 250,000   | May 2022   | August 2022                                   | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 03-May-2019.   |



| Party          | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|----------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 79. Montenegro | UNDP   | 03-May-2019 (BUR 2)                       | 26-Apr-2019 (BUR 3)                      | 21-May-2019                                  | Not applicable                               | 03-Aug-2019            | 352,000                      | 29-Oct-2019                                 | 27,297  | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated  |
| 80. Morocco    | --     | 31-Dec-2019 (BUR 2)                       | --                                       | --   | --   | --                     | --                           | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 3 preparation has not been initiated.   |
| 81. Mozambique | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 19-May-2016            | 352,000                      | 03-Sep-2015                                 | 159,000   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25-50% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Delays associated with procurement of experts and COVID-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party       | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|-------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 82. Myanmar | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 27-Jun-2017            | 352,000                      | 02-Aug-2017                                 | 60,000  | June 2022  | August 2022                                   | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Commencement of the project delayed due to the late completion of the project implementation plan.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 83. Namibia | UNDP   | 23-Jan-2019 (BUR 3)                       | 26-Apr-2019 (BUR 4)                      | 14-May-2019                                  | Not applicable                               | 23-Oct-2019            | 352,000                      | 12-Dec-2019                                 | 156,664   | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated   |
| 84. Nauru   | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | To be determined       | 352,000                      | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | Not yet determined                            | <input checked="" type="checkbox"/> BUR 1 project cooperation agreement awaiting executing agency's approval since August 2017.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.  |

| Party         | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 85. Nepal     | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 15-Nov-2017            | 352,000  | 19-Dec-2017                                 | 60,000  | March 2022   | June 2022                                     | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Project commencement delayed due to institutional changes within the ministry.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 86. Nicaragua | FAO    | BUR 1 under preparation                   | 18-Dec-2019                              | 12-Feb-2020                                  | Not applicable                               | 11-Feb-2020            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 07-Oct-2020                                 | 10,000  | March 2023   | March 2023                                    | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.   |

| Party       | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|-------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 87. Niger   | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 20-Sep-2017            | 352,000                      | 24-Nov-2017                                 | 145,500   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to limited technical capacity of national experts and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 88. Nigeria | UNDP   | 17-Mar-2018 (BUR 1)                       | 07-Aug-2018 (BUR 2)                      | 30-Oct-2018                                  | Not applicable                               | 07-Jul-2020            | 352,000                      | 04-Sept-2020                                | 94,422  | March 2021   | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: <25% Completed  |
| 89. Niue    | UNEP   | BUR 1 under preparation                   | 07-Mar-2018 (BUR 1)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | Not yet determined     | 352,000                      | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2023                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission is based on approved GEF proposal.<br><input checked="" type="checkbox"/> Delays experienced due to institutional changes.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.  |

| Party               | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|---------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 90. North Macedonia | UNDP   | 05-Mar-2018 (BUR 2)                       | 07-Mar-2018 (BUR 3)                      | 11-May-2018                                  | Not applicable                               | 02-Aug-2018            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | 26-Oct-2018                                 | 340,913   | June 2020  | November 2020                                 | <input checked="" type="checkbox"/> All BUR 3 components completed.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, parliamentary elections, and government changes.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.   |
| 91. Oman            | --     | 23-Dec-2019 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.   |
| 92. Pakistan        | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 09-Nov-2017            | 352,000  | 25-Jan-2018                                 | 153,068   | June 2021  | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 93. Panama          | UNDP   | 18-Apr-2019 (BUR 1)                       | 21-Feb-2019 (BUR 2)                      | 19-Mar-2019                                  | Not applicable                               | 03-Sep-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 22-Nov-2019                                 | 201,872   | November 2020                                      | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: > 75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: > 75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: 50-75% Completed<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2   |

| Party                | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 94. Papua New Guinea | UNEP   | 17-Apr-2019 (BUR 1)                       | 25-Aug-2014 (BUR 2)                      | 04-Dec-2014                                  | Not Applicable                               | 02-Mar-2015            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 18-Mar-2016                                 | 180,000   | September 2020                                     | January 2021                                  | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed<br><input checked="" type="checkbox"/> Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds.<br><input checked="" type="checkbox"/> UNEP considering project cancellation.<br><input checked="" type="checkbox"/> BUR 1 was approved by GEF as part of the original EA proposal (US\$ 852,000) but was completed with the support of JICA. BUR 2 was proposed to be included in this project. |
| 95. Paraguay         | UNDP   | 27-Dec-2018 (BUR 2)                       | 02-May-2019 (BUR 3)                      | 21-May-2019                                  | Not applicable                               | 05-Dec-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | 02-Mar-2020                                 | 67,407  | December 2020                                      | March 2021                                    | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: 25-50% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.   |
| 96. Peru             | --     | 17-Dec-2019 (BUR 2)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 has been initiated.<br><input checked="" type="checkbox"/> EA request under development and review process prior submission to the GEF Secretariat.  |

| Party                   | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|-------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 97. Qatar               | UNEP   | BUR 1 under preparation                   | 07-Mar-2018 (BUR 1)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 18-Nov-2019            | 352,000 as part of the EA proposal (852,000) for the SNC and BUR 1 | 17-Dec-2019                                 | 20,000  | September 2022                                     | December 2022                                 | <input checked="" type="checkbox"/> BUR 1 project implementation plan under finalization by the executing agency.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.  |
| 98. Republic of Moldova | UNEP   | 19-Apr-2019 (BUR 2)                       | 20-Jul-2019 (BUR 3)                      | 06-Nov-2019                                  | Not applicable                               | 11-Dec-2019            | 352,000  | 10-Mar-2020                                 | 79,000  | November 2021                                      | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated  |
| 99. Rwanda              | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 05-Feb-2016            | 352,000  | 16-May-2016                                 | 96,000  | April 2021   | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Completed<br><input checked="" type="checkbox"/> Expected submission date delayed based on re-assessment of progress to date and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party                                 | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|---------------------------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 100. Saint Kitts and Nevis            | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 20-Sep-2017            | 352,000                      | 20-Dec-2017                                 | 65,000  | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Submission date delayed due to setbacks in setting up the project management team and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 101. Saint Lucia                      | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 26-Oct-2016            | 352,000                      | 19-Dec-2016                                 | 170,000   | June 2022  | October 2022                                  | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to lengthy national procurement processes and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |
| 102. Saint Vincent and the Grenadines | UNEP   | BUR 1 under preparation                   | 04-Apr-2019 (BUR 1)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000                      | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement under approval by IA.<br><input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020.   |



| Party                      | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|----------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 103. Samoa                 | UNDP   | BUR 1 under preparation                   | 08-Aug-2019 (BUR 1)                      | 05-Sep-2019                                  | Not applicable                               | 16-Apr-2020            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | Not yet disbursed                           | Not yet disbursed                                     | July 2021  | December 2021                                 | <input checked="" type="checkbox"/> Project under inception phase.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.   |
| 104. Sao Tome and Principe | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 29-Oct-2015            | 352,000  | 10-May-2016                                 | 180,000   | March 2021   | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.  |
| 105. Saudi Arabia          | UNEP   | 03-Apr-2018 (BUR 1)                       | 07-Mar-2018 (BUR 2)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 02-Aug-2019            | 352,000  | 10-Sep-2019                                 | 100,000   | March 2022   | June 2022                                     | <input checked="" type="checkbox"/> BUR 2 project under inception phase.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO approved on 03-May-2019.  |
| 106. Senegal               | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 24-Mar-2016            | 352,000  | 10-May-2016                                 | 70,000  | September 2022                                     | December 2022                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Preparation of project implementation plan delayed due to institutional changes.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party             | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|-------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 107. Serbia       | UNDP   | 28-Mar-2016 (BUR 1)                       | 23-Jan-2017 (BUR 2)                      | 07-Nov-2017                                  | Not applicable                               | 08-Jan-2018            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | 13-Mar-2018                                 | 556,548   | September 2020                                     | November 2020                                 | <input checked="" type="checkbox"/> All BUR 2 components completed.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, parliamentary elections, and changes in government.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for TNC and BUR 2.   |
| 108. Seychelles   | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 19-May-2016            | 352,000  | 23-Mar-2016                                 | 60,000  | April 2022   | September 2022                                | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Other Information: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to delays in engaging national experts and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.    |
| 109. Sierra Leone | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 24-Jun-2016            | 352,000  | 30-Oct-2014                                 | 200,000   | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to changes in institutional arrangement and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party                | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                   | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|----------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 110. Solomon Islands | UNEP   | BUR 1 under preparation                   | 07-Mar-2018 (BUR 1)                      | 19-Mar-2018                                  | 19-Jun-2018                                  | 31-Jul-2019            | 352,000  | 13-Sep-2019                                 | 60,000  | May 2022   | December 2022                                 | <input checked="" type="checkbox"/> BUR 1 project under inception phase.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO approved on 03-May-2019.   |
| 111. Somalia         | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 05-Jan-2016            | 352,000  | 26-Jan-2016                                 | 154,000   | September 2021                                     | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed<br><input checked="" type="checkbox"/> GHG Inventories: Not yet initiated<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated<br><input checked="" type="checkbox"/> Other Information: Not yet initiated<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Submission date delayed due to institutional restructuring and Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 112. South Africa    | UNEP   | 05-Jun-2019 (BUR 3)                       | 11-Mar-2020 (BUR 4)                      | 21-Jul-2020                                  | Not applicable                               | Not yet determined     | 352,000 as part of the EA proposal (852,000) for FNC and BUR 4 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | March 2021                                    | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.<br><input checked="" type="checkbox"/> BUR 4 combined with FNC (US \$ 852,000) and was approved by GEF on 21-Jul-2020.   |
| 113. South Sudan     | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 12-Jan-2016            | 352,000  | 26-Jan-2016                                 | 10,000  | To be determined                                   | To be determined                              | <input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality.<br><input checked="" type="checkbox"/> Submission dates will be provided once national execution and implementing agency arrangement has been agreed upon<br><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.   |

| Party                              | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|------------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 114. Sudan                         | UNDP   | BUR 1 under preparation                   | 27-Mar-2015 (BUR 1)                      | 19-May-2015                                  | Not applicable                               | 21-Apr-2016            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 23-Nov-2016                                 | 505,725   | June 2021  | November 2021                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: >75% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, parliamentary elections, and government changes.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |
| 115. Suriname                      | UNEP   | BUR 1 under preparation                   | 04-Apr-2019 (BUR 1)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000  | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020.   |
| 116. Tajikistan                    | --     | 18-Jul-2019 (BUR 1)                       | --                                       | --   | --   | --                     | --   | --  | --  | --   | --  | <input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation has not been initiated.   |
| 117. Tanzania (United Republic of) | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 16-Nov-2017            | 352,000  | 08-Aug-2019                                 | 10,000  | December 2021                                      | March 2022                                    | <input checked="" type="checkbox"/> Project implementation plan completed and pending approval.<br><input checked="" type="checkbox"/> Delays in project commencement due to changes in administrative process and institutional arrangements.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.   |
| 118. Thailand                      | UNDP   | 29-Dec-2017 (BUR 2)                       | 05-Nov-2018 (BUR 3)                      | 28-Feb-2019                                  | Not applicable                               | 11-Jul-2019            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | 08-May-2020                                 | 35,905  | October 2020                                       | December 2020                                 | <input checked="" type="checkbox"/> All BUR 3 components completed.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.  |

| Party                    | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)   | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|--------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 119. Togo                | UNDP   | 27-Sep-2017 (BUR 1)                       | 16-Jan-2018 (BUR 2)                      | 06-Feb-2018                                  | Not applicable                               | 16-May-2018            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2       | 19-Nov-2018                                 | 250,767   | November 2021                                      | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: <25% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.   |
| 120. Tonga               | UNDP   | BUR 1 under preparation                   | 20-Jul-2020                              | Not yet approved                             | Not applicable                               | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1       | Not yet determined                          | Not yet determined                                    | Not yet determined                                 | Not yet determined                            | <input checked="" type="checkbox"/> EA request is under review.   |
| 121. Trinidad and Tobago | UNDP   | BUR 1 under preparation                   | 07-Aug-2014 (BUR 1)                      | 26-Nov-2014                                  | Not applicable                               | 09-Dec-2016            | 352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC | 30-Sep-2017                                 | 442,129   | January 2021                                       | March 2021                                    | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: 25-50% Completed<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and setbacks in recruitment processes and completion of consultancies.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC, BUR 1 and INDC. |

| Party             | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA                                | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|-------------------|--------|---|--|--|--|---|--|---|---|--|---|--|
| 122. Tunisia      | UNDP   | 31-Dec-2016 (BUR 2)                       | 11-May-2020 (BUR 3)                      | 21-Jul-2020                                  | Not applicable                               | Agency project document under review for IA clearance | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | Not yet disbursed                           | Not yet disbursed                                     | March 2023   | October 2023                                  | <input checked="" type="checkbox"/> Agency project document under review for IA clearance.<br><input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 1.  |
| 123. Turkmenistan | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 30-Jul-2019   | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 07-Oct-2019                                 | 100,000   | July 2022  | December 2022                                 | <input checked="" type="checkbox"/> BUR 1 project under inception phase.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.   |
| 124. Uganda       | UNEP   | 01-Oct-2019 (BUR 1)                       | 04-Apr-2019 (BUR 2)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined                                    | 352,000  | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.   |
| 125. Uruguay      | UNDP   | 31-Dec-2019 (BUR 3)                       | 21-Mar-2020 (BUR 4)                      | 09-Apr-2020                                  | Not applicable                               | 06-Oct-2020   | 352,000 as part of the EA proposal (852,000) for the 6NC and BUR 4 | Not yet disbursed                           | Not yet disbursed                                     | October 2021                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: 25-50% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Note: BUR 4 included in the EA proposal for 6NC and BUR 4. |

| Party           | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities   |
|-----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 126. Uzbekistan | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 09-Oct-2017            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 30-Oct-2017                                 | 440,000   | December 2020                                      | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed<br><input checked="" type="checkbox"/> Other Information: 25-50% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 127. Vanuatu    | UNDP   | BUR 1 under preparation                   | 10-Mar-2016 (BUR 1)                      | 21-Oct-2016                                  | Not applicable                               | 30-Mar-2017            | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 18-Jul-2017                                 | 442,608   | March 2021   | June 2021                                     | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated<br><input checked="" type="checkbox"/> GHG Inventories: <25% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed<br><input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated<br><input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated<br><input checked="" type="checkbox"/> Expected submission date delayed due to project administrative issues.  |
| 128. Viet Nam   | UNEP   | 20-Nov-2017 (BUR 2)                       | 07-Mar-2018 (BUR 3)                      | 19-Mar-2018                                  | 26-Jun-2018                                  | 19-Dec-2019            | 352,000  | 18-Feb-2020                                 | 150,000   | October 2020                                       | December 2021                                 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed<br><input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program that was CEO endorsed on 03-May-2019.  |

| Party         | Agency | Submission date of the last report to COP | Date of request for funding <sup>1</sup> | Date of project clearance by GEF Secretariat | Date of approval by GEF Council <sup>2</sup> | Date of approval by IA | Total amount approved (US\$)                                       | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed <sup>3,4</sup> (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities  |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 129. Yemen    | UNEP   | 02-Oct-2018 (BUR 1)                       | 04-Apr-2019 (BUR 2)                      | 14-May-2019                                  | 11-Jun-2019                                  | Not yet determined     | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | Not yet disbursed                           | Not yet disbursed                                     | Not yet determined                                 | December 2022                                 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency.<br><input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.<br><input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.  |
| 130. Zambia   | UNEP   | BUR 1 under preparation                   | 27-Aug-2014 (BUR 1)                      | 03-Sep-2014                                  | 30-Oct-2014                                  | 22-Aug-2016            | 352,000  | 22-Nov-2016                                 | 250,000   | September 2020                                     | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed<br><input checked="" type="checkbox"/> Other Information: >75% Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.  |
| 131. Zimbabwe | UNEP   | BUR 1 under preparation                   | 16-Mar-2016 (BUR 1)                      | 04-May-2016                                  | 09-Jun-2016                                  | 20-Sep-2017            | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 17-Nov-2017                                 | 440,000   | September 2020                                     | December 2020                                 | <input checked="" type="checkbox"/> National Circumstances: Completed<br><input checked="" type="checkbox"/> GHG Inventories: >75% Completed<br><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed<br><input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed<br><input checked="" type="checkbox"/> Other Information: Completed<br><input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed<br><input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons.<br><input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

--

<sup>1</sup> The first submission date of enabling activity proposal to the GEF Secretariat.

<sup>2</sup> Enabling activity projects below US\$2 million do not require GEF Council approval.



---

<sup>3</sup> For UNDP-supported countries, this is the sum of cumulative expenditures as of 22 September 2020. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 30 September 2020.

<sup>4</sup> Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.