


SOUTH ASIA NETWORK FOR ENHANCING CLIMATE TRANSPARENCY



**GLOBAL SUPPORT PROGRAMME – GSP
SA NETWORK WORK PLAN AND COUNTRY
ENGAGEMENT PLANS**

SOUTH ASIA NETWORK FOR ENHANCING CLIMATE TRANSPARENCY

Deliverable 3.2: National work plans including gaps and needs capacity assessment for the network member countries to accelerate submission of NCs and BURs and BTRs :SA region

COPYRIGHT©

This publication may be reproduced in whole or in part and any form for educational or non-profit purposes without special permission from the copyright holder provided acknowledgment of the source is made. The UNEP DTU Partnership (UDP) would appreciate receiving a copy of any publication that uses this publication as a source. No use of this publication may be made for resale or for any other commercial purpose whatsoever without prior permission in writing from the UDP.

DISCLAIMER

This publication has been produced as part of a component of the Global Support Programme (GSP) implemented by the UNEP DTU Partnership (UDP) on behalf of United Nations Environment Programme (UNEP). The views expressed in this publication do not necessarily reflect the views of the GSP or UDP.

PUBLISHED BY

Global Support Programme (GSP) and UNEP DTU Partnership (UDP).

PREPARED UNDER

Global Support Programme (GSP) is supported by the United Nations Development Programme (UNDP), United Nations Environment Programme (UNEP), and the Global Environment Facility (GEF).

Acknowledgment

We appreciate the contributions and continued support extended by all representatives of the countries and international organizations such as UNDP, UNEP, GEF, UNFCCC, and AWGCC.

We would also like to appreciate Fatima-Zahra Taibi, Senior Advisor of UNEP-DTU Partnership, for her kind contribution in supervising, reviewing, editing, and providing valuable inputs to improve the quality of this report.

Table of Contents

Acknowledgment.....	2
1 Introduction	6
2 Objectives	7
3 Methodology.....	8
4 Assessment	9
5 Country Engagement Plans.....	12
6 Proposed Network Plan For South Asia.....	19

List of Tables

Table 1:Support needed for NCs and BURs based on desk review of Transparency Activities in SA.....	9
Table 2:Support Requested by the South Asian Member Countries.....	10
Table 3:Summary of the Support Requests by Network Member Countries.....	11
Table 4:Country Engagement Plan For Afganistan.....	12
Table 5: Country Engagement Plan for Bangladesh.....	13
Table 6:Country Engagement Plan for Pakistan	14
Table 7:Country Engagement Plan for Bhutan.....	15
Table 8:Country Engagement Plan for Maldives	16
Table 9:Country Engagement Plan for India	17
Table 10:Country Engagement Plan for Sri Lanka.....	17
Table 11:Country Engagement Plan for Nepal	18
Table 12: Proposed Network Plan for South Asia.....	19

List of Annexes

- Annex I Initial questionnaire on ongoing transparency activities.
- Annex II Desk review outcomes on the gaps and needs of National Communications (NCs) and Biennial Update Reports.
- Annex III Assistances requested by countries to improve the climate change transparency activities
- Annex IV Support received for ongoing transparency activities
- Annex V Potential collaborators for transparency activities

1 Introduction

Global Support Programme (GSP) is jointly implemented by the United Nations Development Programme (UNDP) and the United Nations Environment Programme (UNEP) to provide technical guidance and assistance to non-Annex I Parties for the preparation of National Communications (NCs) and Biennial Update Reports (BURs). Further, it also provides guidance to identify the priority areas to implement the Nationally Determined Contributions (NDCs).

Parties will be provided with technical backstopping, tools, and targeted guidance, as well as training, to carry out the preparation of these reports. Assistance will be provided to strengthen the national institutional arrangements on measurement, reporting and verification (MRV) to meet the new reporting requirements and also to ensure alignment with national development priorities.

Support will be provided through regional centers and international experts. Parties will also be encouraged to exchange data and information, tools and methodologies, lessons learned, and good practices to enhance the quality and utility of their reports.

The program has started in the year 2015 and the first phase of the program will be ended in July 2021. Within this period, it has successfully established knowledge-sharing networks in the African region. Expanding the activities into the Asian region, it has proposed to establish two networks covering South Asia (SA) and South East Asia (SEA) to enhance the climate transparency of the region (UNDP & UNEP, 2020).

Climate Smart Initiatives (Pvt) Ltd (ClimateSI), has been selected as the network coordinator. UNEP DTU will coordinates and provide technical assistance to the parties.

- I. Required support of the network member countries were identified through online surveys (Annex I), emails and bilateral meetings. Country specific requests (Annex III) and possibles support were mapped. This deliverable was drafted to demonstrate the way forward of the project including peer learning events, webinars and workshops proposed after the initial mapping of country requests and suggested support.

2 Objectives

The objective of the project

The main objective of establishing the two networks in South Asia and Southeast Asia is to facilitate the sustainable development of technical and institutional capacities through the exchange of experiences and adoption of best practices for facilitating the timely development and submission of BURs and NCs.

The objective of this deliverable

The main objective of this deliverable is to prepare workplans for South Asian member countries and country engagement plan for each member country.

3 Methodology

The following steps were conducted to develop SA network plan and country engagement plans.

Step 1: Gaps in the NCs and BURs were assessed after reviewing latest NCs and BURs of each AMS as well as available analysis for SA (Annex II) .

Step 2: Online questionnaires (Annex I) to get the current status of transparency activities and supports needed for each AMS were shared with Network Focal Points. Supports needed (Annex III) were assessed based on the responses to online questionnaires.

Step 3: Based on the gap assessment conducted via desk review (Annex II) and supports requested by each AMS (Annex III), network work plan and country engagement plans were developed.

4 Assessment

Step 1: Summary of the outcome of the gap assessment for SA is shown in Tables 1 while detailed assessment is shown in Annex III.

Table 1: Support needed for NCs and BURs based on desk review of Transparency Activities in SA

Identified support needed for NCs based on desk review	Number of Countries	Countries by Name
a) Capacity building workshops on the required assistance of National GHG inventory Calculation and Reporting	8	All SA Countries
b) Capacity building workshops on National Circumstances on NCs (Eg: Workshops , Education and Capacity Building Programmes etc)	8	All SA Countries
c) Capacity building workshop on documenting policy implementation and networking capacities	5	Bangladesh, Bhutan, Pakistan, Maldives, Nepal
d) Workshops on adaptation sectors(Eg: Assistance in collecting and validating data/QA &QC etc)	6	Afganistan, Pakistan, Maldives, India, Nepal, Sri Lanka
e) Workshops on mitigation sectors (Eg: Assistance in collecting and validating data/QA &QC etc)	8	All SEA members
f) Workshops on potential financial aids and technological support	6	Afganistan, Bangladesh, Bhutan, Pakistan, Maldives, Nepal

Step 2: An initial questionnaire (Annex I) on ongoing transparency activities were shared among the member countries. Main areas covered by the questionnaire are as follows:

- a) Entities involved in ongong /planned transparency activities (Eg :Entities which provided the financial support , Entities which provided the technical support)(Annex IV)
- b) Systemic institutional arrangement to conduct transparency activities
- c) Legal mandate of the institutes involve in institutional arrangement

- d) Identified barriers and gaps in preparing National Communications (NCs) and Biennial Update Reports (BURs).

Response received from five member countries are given below. Sri Lanka, India and Nepal were not included in the workplan as written requests were not yet received from this countries.

Table 2: Support Requested by the South Asian Member Countries

Member Country	Support Required
Afghanistan	<ul style="list-style-type: none"> Require trainings workshops and seminars to make awareness and capacity building on NC, BUR and BTR Assistance in strengthening the research based projects in the areas of NC, BUR and BTR
Bangladesh	<ul style="list-style-type: none"> Specific capacity building to deal with BTR
Pakistan	<ul style="list-style-type: none"> Support in strengthening the GHG inventory Support required on vulnerability and risk assessment
Bhutan	<ul style="list-style-type: none"> A training required on IPCC 2006 guideline Assistance required in uncertainty assessment Training on preparing and reporting new gases under BUR Support to track NDCs and GHG Effects of NDCs
Maldives	<ul style="list-style-type: none"> Capacity Building on costing/quantifying needs on both adaptation and mitigation Support on enhancing the MRV for transport sector Capacity building on LEAP Modelling for Mitigation Scenarios GHG Inventory Training

After receiving the country specific support requests, common needs for the region were identified. Analyses for the identification of common needs are given in Annex III. Intended outcome of this analysis is to identify common requirements of the region and thereby to develop the regional network plan for South Asian region.

Common needs identified for the South Asian region are given below:

- CB Workshops on NC, BUR & BTR
- CB Workshops Focusing on BTR
- Workshops on BUR
- CB Workshops on IPCC 2006 Guideline



- e) CB Workshops on Modelling Mitigation Scenarios
- f) Trainings on Uncertainty Assessment
- g) CB Workshops on GHG Inventory
- h) CB Workshops on Possible Funding Agencies
- i) CB Workshops on MRVs (Eg:Transport)
- j) CB Workshops on strengthening research
- k) CB workshop on Institutional Arrangement
- l) CB workshop on National Circumstances on NCs
- m) CB workshop on Financial Aids and technological support

Summary including common requests and number of countries with similar support requests are given below

Table 3: Summary of the Support Requests by Network Member Countries

Identified Support Requests	Number of Countries	Countries by Name
a) CB Workshops on NC, BUR & BTR	1	Afghanistan
b) CB Workshops Focusing on BTR	5	Afghanistan, Bangladesh ,Pakistan, Bhutan , Maldives
c) Workshops on BUR	5	Afghanistan, Bangladesh ,Pakistan, Bhutan , Maldives
d) CB Workshops on IPCC 2006 Guideline	3	Bhutan, Afghanistan, Maldives
e) CB Workshops on Modelling Mitigation Scenarios	1	Maldives
f) Trainings on Uncertainty Assessment	1	Bhutan
g) CB Workshops on GHG Inventory	8	Bhutan, Afghanistan, Maldives, Bangladesh, Pakistan, India, Sri Lanka, Nepal
h) CB Workshops on Possible Funding Agencies	4	Bangladesh, Pakistan, Maldives, Afghanistan
i) CB Workshops on MRVs (Eg:Transport)	1	Maldives

Country engagement plans were prepared based on the outcomes of the analyses given above.

5 Country Engagement Plans

Following country engagement plans were prepared considering the support requests and also based on the analyses described in chapter 04. South Asian countries including Afghanistan, Bangladesh, Pakistan, Bhutan and Maldives were covered in country engagement plans. Potential collaborators were also identified (Annex V).

Table 4: Country Engagement Plan For Afghanistan


Name of the Country	 Afghanistan		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR and BTR		
Breakdown of the engagement	Category	Support requests and needs identified under each category (Through online survey(OS) and upon desk review (DR))	Proposed Support
	NCs, BURs, BTRs	OS : Requested support on trainings workshops and seminars to raise awareness and build capacity on NC, BUR and BTR	Workshop on NC, BUR, BTR
		DR: Need to provide assistance in GHG Inventory	Workshop on GHG Inventory
		DR: Need to provide assistance in Institutional arrangement	Workshop on Institutional Arrangement
		DR: Training on National Circumstances on NCs	Workshop on National Circumstances on NC
	DR: Training on potential financial aids and technological support	Workshop on potential financial aids and technological support	

Table 5: Country Engagement Plan for Bangladesh


Name of the Country	Bangladesh		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR and BTR		
Breakdown of the engagement	Category	Support requests under each category (Through online survey (OS) and upon desk review (DR))	Proposed Support
	NC, BUR, BTR	DR: Need to provide assistance in GHG Inventory	Workshop on GHG Inventory
		DR: Need to provide assistance in Institutional arrangement	Workshop on Institutional Arrangement
		DR: Training on National Circumstances on NCs	Workshop on National Circumstances on NC
		DR: Training on potential financial aids and technological support	Workshop on potential financial aids and technological support
BTR	OS: Specific capacity building to deal with BTR	Webinars on BTRs	

Table 6: Country Engagement Plan for Pakistan


Name of the Country	Pakistan 		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR and BTR		
Breakdown of the engagement	Category	Support requests under each category Through online survey (OS) and upon desk review (DR))	Proposed Support
	NC, BUR, BTR	OS: Support in strengthening the GHG inventory	Workshop on GHG Inventory
		OS: Support required on vulnerability and risk assessment	A Workshop on Vulnerability Risk Assessment
		DR: Need to provide assistance in Institutional arrangement	Workshop on Institutional Arrangement
		DR: Training on National Circumstances on NCs	Workshop on National Circumstances on NC
DR: Training on potential financial aids and technological support	Workshop on potential financial aids and technological support		



Table 7:Country Engagement Plan for Bhutan

Name of the Country	Bhutan 		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement for NC , BUR and NDC		
Breakdown of the engagement	Category	Support requests under each category Through online survey (OS) and upon desk review (DR))	Proposed Support
	NCs	OS: A training required on IPCC 2006 guideline OS: Assistance required in uncertainty assessment	Workshop on IPCC Guideline Workshop on uncertainty assessments
	BURs	OS: Training on preparing and reporting new gases under BUR	Workshop on BUR
	BUR, NDCs	OS: Support to track NDCs and GHG effects of NDCs	Workshop on NDC tracking
	NC, BUR, BTR	DR: Need to provide assistance in GHG Inventory DR: Need to provide assistance in Institutional arrangement	Workshop on GHG Inventory Workshop on Institutional Arrangement
		DR: Training on National Circumstances on NCs	Workshop on National Circumstances on NC

Table 8:Country Engagement Plan for Maldives

Name of the Country	Maldives		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR, NDC and BTR		
Breakdown of the engagement	Category	Support requests under each category [Through online survey(OS) and upon desk review (DR)]	Proposed Support
	NCs	OS : Requested support on capacity building on costing/quantifying our needs on both adaptation and mitigation DR: Need to provide assistance in Institutional arrangement	Workshop on NCs (With a special focus on adaptation and mitigation actions) Workshop on Institutional Arrangement
	NDCs	OS: Requested support on enhancing the MRV for transport sector OS: Capacity building on LEAP Modelling for Mitigation Scenarios OS: GHG Inventory Training Training for assessment for mitigation projects	Workshop on MRV Workshop on modelling scenarios Workshop on GHG Inventory
	NC, BUR, BTR	DR: Training on National Circumstances on NCs DR: Training on potential financial aids and technological support	Workshop on National Circumstances on NC Workshop on potential financial aids and technological support


Table 9:Country Engagement Plan for India

Name of the Country	India			
Engagement period	July 2020 to May 2021			
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on Ns, BUR and BTR			
Breakdown of the engagement	Category	Support requests under each category Through online survey (OS) and upon desk review (DR))		Proposed Support
	NC, BUR, BTR	DR: Need to provide assistance in GHG Inventory		Workshop on GHG Inventory
		DR: Need to provide assistance in Institutional arrangement		Workshops on Institutional Arrangement
DR: Training on National Circumstances on NCs		Workshop on National Circumstances on NC		

Table 10:Country Engagement Plan for Sri Lanka

Name of the Country	Sri Lanka			
Engagement period	July 2020 to May 2021			
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR and BTR			
Breakdown of the engagement	Category	Support requests under each category Through online survey (OS) and upon desk review (DR))		Proposed Support
	NC, BUR, BTR	DR: Need to provide assistance in GHG Inventory		Workshop on GHG Inventory
		DR: Need to provide assistance in Institutional arrangement		Workshop on Institutional Arrangement
DR: Training on National Circumstances on NCs		Workshon on National Circumstances on NC		

Table 11:Country Engagement Plan for Nepal

Name of the Country	Nepal 		
Engagement period	July 2020 to May 2021		
Scope of the engagement (NCs, BURs, NDCs, BTRs)	Proposed involvement mainly on NC, BUR and BTR		
Breakdown of the engagement	Category	Support requests under each category Through online survey (OS) and upon desk review (DR))	Proposed Support
	NC, BUR, BTR	DR: Need to provide assistance in GHG Inventory	Workshop on GHG Inventory
		DR: Need to provide assistance in Institutional arrangement	Workshop on Institutional Arrangement
		DR: Training on National Circumstances on NCs	Workshop on National Circumstances on NC
		DR: Training on potential financial aids and technological support	Workshop on potential financial aids and technological support

6 Proposed Network Plan For South Asia

Incorporating the outcomes of the analyses given in chapter 04 and country workplans given in chapter 05 updated following workplan for South Asia (SA) was drafted.

Table 12: Proposed Network Plan for South Asia

Scale of the Workshop (Group Training , Regional Training or Country Specific Training)		
		Conduct peer learning events
PL1	Regional Training	Peer Learning Event1: Workshop to buildup on BUR (Afghanistan, Bangladesh,Pakistan, Bhutan , Maldives)
PL2	Group Training	Peer Learning Event 2: Workshop on GHG Inventory (Bhutan, Afghanistan, Maldives, Bangladesh, Pakistan, India, Sri Lanka, Nepal)
PL3	Country Specific Training	Peer Learning Event 2: Workshop on Institutional Arrangement (Afghanistan, Maldives, Bangladesh, Pakistan, Bhutan, India, Sri Lanka, Nepal)
		Ad-hoc supports
AS 1	Country Specific Training	Support 1 : Workshop on MRV (Maldives)
AS 2	Group Training	Support 2 : Workshop on IPCC guideline and uncertainty assessment (Bhutan, Afghanistan, Maldives)
		Webinars
WB1	Group Training	Proposed Webinar 1: Funding Opportunities and Required Technical Assistance (Bangladesh, Pakistan, Maldives, Afghanistan)
WB2	Country Specific Training	Proposed Webinar 2: Technical Assistance in modelling Scenarios (Eg : GACMO, LEAP, PROSPECTS+) (Maldives)
WB3	Regional Training	Proposed Webinar 3: Workshop on BTR (Afghanistan, Bangladesh, Pakistan, Bhutan, Maldives)